COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 13/ 2014

ESTI MATE SUMVARY 11: 14: 47
CONTI D C19914 ESTI MATE NO 0005 PROG SPEC YR 2005
PCN: 19914- Bl D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 134.0 DAYS TIME ALLOW 9/23/2014 FI XED COMPLETI ON DAT!
1-70 MESA AND GARF| ELD COUNTY PERCENT TIME:  100. 75 ORI G TIME ALLOW 10/8/2014 FI XED COMPLETI ON DATI
PRQJECT NO NHPP 0701- 224
1-70 MESA AND GARF| ELD COUNTY
NAME OF ROAD:
PRQJECT COUNTI ES: VESA GARFI ELD
CONTRACTOR:
ABCO CONTRACTI NG, | NC. PAY PERI OD ENDI NG 09/ 24/ 2014 DATE TI ME STARTED 05/ 14/ 2014
2180 E. 74TH PLACE DATE LET 03/ 27/ 2014 DATE WORK BEGAN 05/ 14/ 2014
DATE AWARDED 04/ 22/ 2014 DATE TI ME STOPPED 09/ 25/ 2014
DATE CONTRACT EXECUTED 05/ 09/ 2014 DATE ACCEPTED 09/ 25/ 2014
DENVER O 80229 DATE NOTI CE TO PROCEED 05/ 14/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 1, 660, 804. 75 PARTI Ol PATI NG $ 1, 466, 035. 74 $ 190, 617. 14
AWARD PRQJECT AMT: $ 1,576, 179.00 NON-PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 88. 27% TOTAL EARNI NGS 1, 466, 035. 74 190, 617. 14
FUNDS AVAI LABLE: $ 194, 769. 01 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 466, 035. 74 190, 617. 14
TOTAL CLAI VB $ 0.00 RETAI NAGE -23,642. 69 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 442, 393. 05 190, 617. 14
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 1, 442, 393. 05 190, 617. 14
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 190, 617. 14

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000

CONTI D: C19914 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 19914-BI D
PRQIECT NHPP 0701- 224 ESTI MATE NO 0005
CURRENT
REF | TEM | TEM QUANTI TY/
NO NO DESCRI PTI ON UNI TS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 0200 ROADWAY
0005 202-00251 *Renoval of Pavenent Marking (Asphalt G ooving) 0. 000
SF
5. 00000
0010 625-00000 *Construction Surveying 1. 000
LS
5, 200. 00000
0015 626- 00000 *Mobi | i zati on 1. 000
LS
110, 000. 00000
0020 626- 01000 *Public Information Services 1. 000
LS
10, 000. 00000
0025 627-00001 *Pavenent Mar ki ng Pai nt 20. 000
GAL
92. 00000
0030 627-00005 *Epoxy Pavenent MarKking 73. 000
GAL
173. 00000
0035 627-01010 *Preformed Plastic Pavenment Marking (Type 1) (Inlaid) 77.000
SF
58. 00000
0040 630- 00000 *Fl aggi ng 949. 000
HOUR
29. 00000
0045 630- 00007 *Traffic Control |nspection 20. 000
DAY
70. 00000
0050 630-00012 *Traffic Control Managenent 62. 000
DAY
810. 00000
0055 630- 00015 *Uni forned Traffic Control Coordination 0. 000
HOUR
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Page 2
ESTI MATE RUN 10/ 13/ 2014

11: 14: 47
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
5, 200. 00
0. 00
110, 000. 00
1, 500. 00
10, 000. 00
0. 00
736. 00
1, 211. 00
1, 211. 00
4, 466. 00
4, 466. 00
4, 306. 50
27, 521. 00
70. 00
1, 400. 00
14, 580. 00
50, 220. 00
0. 00
0. 00



CONTI D C19914 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19914-BI D ESTI MATE RUN 10/ 13/ 2014
PRQJECT: NHPP 0701- 224 ESTI MATE NO 0005 11: 14: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0060 630-80002 *Fl ashi ng Beacon (Sol ar) 0. 000 0. 000
EACH 0. 000 0. 00
156. 00000 0. 000 0. 00
0065 630-80335 *Barricade (Type 3 MA) (Tenporary) 6. 000 1. 000
EACH 1. 000 23.00
23. 00000 2.000 46. 00
0070 630- 80341 *Construction Traffic Sign (Panel Size A) 20. 000 6. 000
EACH 6. 000 66. 00
11. 00000 12. 000 132. 00
0075 630-80342 *Construction Traffic Sign (Panel Size B) 30. 000 12.000
EACH 12. 000 132. 00
11. 00000 24.000 264. 00
0080 630- 80343 *Construction Traffic Sign (Panel Size O 36. 000 13. 500
EACH 13. 500 148. 50
11. 00000 27.000 297.00
0085 630-80355 *Portabl e Message Sign Panel 4. 000 1. 000
EACH 1. 000 290. 00
290. 00000 2.000 580. 00
0090 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 1. 500
Type
yee) EACH 1. 500 435. 00
290. 00000 3. 000 870. 00
0095 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 35. 000
EACH 35. 000 805. 00
23. 00000 70. 000 1, 610. 00
0100 630-80367 *Portable Traffic Speed Monitor 0. 000 0. 000
EACH 0. 000 0. 00
289. 00000 0. 000 0. 00
0105 630-80370 Concrete Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
46. 00000 0. 000 0. 00
0110 630-80380 *Traffic Cone 150. 000 67. 000
EACH 67. 000 67.00
1. 00000 134. 000 134.00



CONTI D C19914 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19914-BI D ESTI MATE RUN 10/ 13/ 2014
PRQJECT: NHPP 0701- 224 ESTI MATE NO 0005 11: 14: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0115 630-85011 *| npact Attenuator (Tenporary) 0. 000 0. 000
DAY 0. 000 0. 00
20. 00000 0. 000 0. 00
0120 630-85041 *Mobi | e Attenuator 10. 000 2. 000
DAY 4.000 368. 00
92. 00000 6. 000 552. 00
0125 632-00000 N ght Work Lighting 1. 000 0. 900
LS 0. 100 1, 700. 00
17, 000. 00000 1. 000 17, 000. 00
0130 700- 70010 F/ A M nor Contract Revisions 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0135 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0140 700- 70012 F/ A Asphalt Pavenent |ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0145 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0150 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0155 700-70021 F/ A On- The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0160 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0665 900- 00006 Added Item (Dol lar)/ VECP Incentive 139, 045. 440 122, 790. 630
DOL 16, 254. 810 16, 254. 81
1. 00000 139, 045. 440 139, 045. 44



CONTI D C19914 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19914-BI D ESTI MATE RUN 10/ 13/ 2014
PRQJECT: NHPP 0701- 224 ESTI MATE NO 0005 11:14: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCR! PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0670 700-70021 F/ A On-The-Job Trai nee Added per CMO # 3 320. 000 320. 000
HOUR 0. 000 0. 00
2. 00000 320. 000 640. 00
CAT 0200 CURRENT AMI  $ 406, 735. 44 $ 46,422.81 $ 371, 924. 44
CAT NOO300 0300 STR NO F-06-0O
0170 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 601. 500 601. 500
SY -37.000 -777.00
21. 00000 564. 500 11, 854. 50
0175 202- 00453 Renoval of Portions of Present Structure (O ass 2) 42.000 0. 000
SY 0. 000 0. 00
250. 00000 0. 000 0. 00
0180 202- 00460 Renoval of Portions of Present Structure (O ass 3) 8. 000 0. 000
SY 0. 000 0. 00
435. 00000 0. 000 0. 00
0185 202- 00504 Renoval of Expansion Device 84. 000 0. 000
LF 0. 000 0. 00
147. 00000 0. 000 0. 00
0190 240-00000 *Wldlife Biologist 10. 000 4.750
HOUR 0. 250 20. 00
80. 00000 5. 000 400. 00
0195 240-00010 *Renoval of Nests 5. 000 4.750
HOUR 0. 250 55. 00
220. 00000 5. 000 1, 100. 00
0200 240-00020 *Netting 401. 000 401. 000
SY 0. 000 0. 00
14. 00000 401. 000 5,614.00
0205 403-34801 *Hot Mx Asphalt (G ading SX) (100) 124. 030 124. 030
TON 0. 000 0. 00
202. 51000 124. 030 25,117.32
0210 411- 03345 *Asphalt Cerent Perfornance G ade (PG 76-28) 7.200 7.200
TON 0. 000 0. 00
780. 00000 7.200 5,616. 00



CONTI D C19914 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19914-BI D ESTI MATE RUN 10/ 13/ 2014
PRQJECT: NHPP 0701- 224 ESTI MATE NO 0005 11:14: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO300 0300 STR NO F-06-0O
0215 515-00120 Wat er proof i ng (Menbr ane) 277.000 262. 000
SY 0. 000 0. 00
15. 00000 262. 000 3, 930. 00
0220 518-01004 Bri dge Expansion Device (0-4 Inch) 88. 000 0. 000
LF 88. 000 19, 360. 00
220. 00000 88. 000 19, 360. 00
0225 601- 03040 Concrete Cass D (Bridge) 0. 000 0. 000
CcY 0. 000 0. 00
875. 00000 0. 000 0. 00
0230 601- 03041 Concrete Cass D (Bridge) (Special) 6. 000 0. 000
CcY 0. 000 0. 00
1, 475. 00000 0. 000 0. 00
0235 601-51005 Gal vani ¢ Anodes 112. 000 0. 000
EACH 0. 000 0. 00
41. 00000 0. 000 0. 00
0240 602-00020 Rei nforcing Steel (Epoxy Coated) 367. 000 0. 000
LB 367. 000 917.50
2.50000 367. 000 917. 50
0580 202-00504 Rem Exp Devi ce 84. 000 0. 000
LF 84. 000 23,025. 24
274.11000 84. 000 23,025. 24
0605 518-01004 Br Expan Device (0-4 In) 88. 000 0. 000
LF 88. 000 30, 545. 68
347.11000 88. 000 30, 545. 68
0635 900- 00004 Added Item (Cubic Yard)/ Polymer Mrtar End Dam 8. 500 0. 000
cY 8. 500 15, 699. 50
1, 847. 00000 8. 500 15, 699. 50
CAT 0300 CURRENT AMI  $ 184,351.74 % 88,845.92 % 143,179.74
CAT NOO301 0301 STR NO F-06-P
0245 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 606. 500 606. 500
SY -38. 000 -798. 00
21. 00000 568. 500 11, 938.50



CONTI D C19914 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 19914-BI D ESTI MATE RUN 10/ 13/ 2014
PRQJECT: NHPP 0701- 224 ESTI MATE NO 0005 11: 14: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 0301 STR NO F-06-P

0250 202- 00453 Renoval of Portions of Present Structure (dass 2) 42.000 0. 000
SY 0. 000 0. 00
250. 00000 0. 000 0.00
0255 202- 00460 Renoval of Portions of Present Structure (O ass 3) 8. 000 0. 000
SY 0. 000 0. 00
435. 00000 0. 000 0. 00
0260 202- 00504 Renoval of Expansion Device 0. 000 0. 000
LF 0. 000 0. 00
147. 00000 0. 000 0. 00
0265 240-00000 *Wldlife Biologist 10. 000 3. 500
HOUR 0. 500 40. 00
80. 00000 4.000 320. 00
0270 240-00010 *Renoval of Nests 4. 000 3. 500
HOUR 0. 500 110. 00
220. 00000 4.000 880. 00
0275 240-00020 *Netting 401. 000 401. 000
SY 0. 000 0. 00
14. 00000 401. 000 5,614.00
0280 403-34801 *Hot Mx Asphalt (G ading SX) (100) 121. 260 121. 260
TON 0. 000 0. 00
202. 51000 121. 260 24, 556. 36
0285 411- 03345 *Asphal t Cement Perfornance G ade (PG 76-28) 7.040 7. 040
TON 0. 000 0. 00
780. 00000 7.040 5, 491. 20
0290 515-00120 Wat er proof i ng ( Menbr ane) 277.000 262. 000
SY 0. 000 0. 00
15. 00000 262. 000 3, 930. 00
0295 518-01004 Bri dge Expansion Device (0-4 Inch) 0. 000 0. 000
LF 0. 000 0. 00
220. 00000 0. 000 0. 00
0300 601- 03040 Concrete Cass D (Bridge) 0. 000 0. 000
CcY 0. 000 0. 00

875. 00000 0. 000 0. 00



CONTI D C19914 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 19914-BI D ESTI MATE RUN 10/ 13/ 2014
PRQJECT: NHPP 0701- 224 ESTI MATE NO. 0005 11:14: 47
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0301 0301 STR NO F-06-P
0305 601- 03041 Concrete Cass D (Bridge) (Special) 6. 000 0. 000
(e 0. 000 0. 00
1, 475. 00000 0. 000 0. 00
0310 601-51005 Gl vani ¢ Anodes 112. 000 0. 000
EACH 0. 000 0. 00
41. 00000 0. 000 0. 00
0315 602-00020 Rei nforcing Steel (Epoxy Coated) 340. 000 0. 000
LB 340. 000 850. 00
2.50000 340. 000 850. 00
0585 202- 00504 Rem Exp Device 85. 000 0. 000
LF 85. 000 23,299. 35
274.11000 85. 000 23,299. 35
0610 518-01004 Br Expan Device (0-4 In) 87. 000 0. 000
LF 87. 000 30, 198. 57
347.11000 87. 000 30, 198. 57
0640 900- 00004 Added Item (Cubic Yard)/ Polymer Mrtar End Dam 8. 300 0. 000
cY 8. 300 15, 330. 10
1, 847. 00000 8. 300 15, 330. 10
CAT 0301 CURRENT AMI  $ 151, 333.08 $ 69,030.02 % 122, 408. 08
CAT NO0302 0302 STR NO H 03-BP
0320 202-00504 Renoval of Expansion Device 0. 000 0. 000
LF 0. 000 0. 00
147. 00000 0. 000 0. 00
0325 240- 00000 *WIdlife Biologist 10. 000 3.500
HOUR 0.500 40. 00
80. 00000 4. 000 320. 00
0330 240-00010 *Rermoval of Nests 4.000 3.500
HOUR 0.500 110. 00
220. 00000 4. 000 880. 00
0335 240- 00020 *Net ting 0. 000 0. 000
Sy 0. 000 0. 00
14. 00000 0. 000 0. 00




CONTI D C19914 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 19914-BI D ESTI MATE RUN 10/ 13/ 2014
PRQJECT: NHPP 0701- 224 ESTI MATE NO 0005 11: 14: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0302 0302 STR NO H03-BP

0340 518-01004 Bri dge Expansi on Device (0-4 Inch) 0. 000 0. 000
LF 0. 000 0. 00
220. 00000 0. 000 0.00
0345 601- 03040 Concrete Cass D (Bridge) 0. 000 0. 000
CcY 0. 000 0. 00
875. 00000 0. 000 0. 00
0575 202-00504 Rem Exp Devi ce 94. 000 94. 000
LF 0. 000 0. 00
274.11000 94. 000 25, 766. 34
0615 518-01004 Br Expan Device (0-4 In) 98. 000 98. 000
LF 0. 000 0. 00
347.11000 98. 000 34,016. 78
0645 900- 00004 Added Item (Cubic Yard)/ Polyner Mrtar End Dam 18. 200 18. 200
CcY 0. 000 0. 00
1, 847. 00000 18. 200 33, 615. 40
0675 900- 00024 Added Item (Ton)/ Asphalt Cenent Performance G ade (PG 0.740 0. 000
46- 26
) TON 0. 740 518. 00
700. 00000 0. 740 518. 00
0690 202- 00246 Rem Asphal t Mat (Pl aning)(Special) Structure H 03-BP 72.000 0. 000
SY 72.000 1,512. 00
21. 00000 72.000 1,512. 00
0710 403-34801 HVA (G SX) (100) Structure H 03-BP 12. 370 0. 000
TON 12. 370 2,505. 05
202.51000 12. 370 2,505. 05
0735 602-00020 Rei nf Steel (Epoxy) Structure H 03-BP 409. 000 0. 000
LB 409. 000 1, 022. 50
2.50000 409. 000 1, 022. 50
CAT 0302 CURRENT AMI  $ 100, 636. 07 $ 5,707.55% 100, 156. 07

CAT NOO303 0303 STR NO H03-BR

0350 202- 00504 Renoval of Expansion Device 0. 000 0. 000
LF 0. 000 0. 00
147. 00000 0. 000 0. 00



CONTI D C19914 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 19914-BI D ESTI MATE RUN 10/ 13/ 2014
PRQJECT: NHPP 0701- 224 ESTI MATE NO 0005 11: 14: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO303 0303 STR NO H03-BR
0355 240- 00000 *WIdlife Biologist 10. 000 3. 000
HOUR 0. 000 0. 00
80. 00000 3. 000 240. 00
0360 240-00010 *Renoval of Nests 3. 000 3. 000
HOUR 0. 000 0. 00
220. 00000 3. 000 660. 00
0365 240- 00020 *Netting 0. 000 0. 000
SY 0. 000 0. 00
14. 00000 0. 000 0. 00
0370 518-01004 Bri dge Expansion Device (0-4 Inch) 0. 000 0. 000
LF 0. 000 0. 00
220. 00000 0. 000 0. 00
0375 601- 03040 Concrete Cass D (Bridge) 0. 000 0. 000
CY 0. 000 0. 00
875. 00000 0. 000 0. 00
0590 202- 00504 Rem Exp Devi ce 134. 000 134. 000
LF 0. 000 0. 00
274.11000 134. 000 36, 730. 74
0620 518-01004 Br Expan Device (0-4 In) 152. 000 138. 000
LF 0. 000 0. 00
347.11000 138. 000 47,901. 18
0650 900- 00004 Added Item (Cubic Yard)/ Polyner Mrtar End Dam 18. 000 13. 900
CY 0. 000 0. 00
1, 847. 00000 13. 900 25,673. 30
0680 900- 00024 Added Item (Ton)/ Asphalt Cenent Performance G ade (PG 0.240 0. 000
46- 26
) TON 0. 240 168. 00
700. 00000 0. 240 168. 00
0695 202- 00246 Rem Asphal t Mat (Pl aning)(Special) Structure H 03-BR 23.000 0. 000
SY 23. 000 483. 00
21. 00000 23. 000 483. 00
0715 403-34801 HMA (G SX) (100) Structure H 03-BR 3.970 0. 000
TON 3.970 803. 96
202.51000 3.970 803. 96



CONTI D C19914 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 19914-BI D ESTI MATE RUN 10/ 13/ 2014
PRQIECT: NHPP 0701- 224 ESTI MATE NO 0005 11: 14: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO303 0303 STR NO H03-BR

0740 602-00020 Rei nf Steel (Epoxy) Structure H 03-BR 580. 000 0. 000
LB 580. 000 1, 450. 00
2.50000 580. 000 1, 450. 00
CAT 0303 CURRENT AMI  $ 127,102.42 % 2,904.96 $ 114,110. 18

CAT NOO304 0304 STR NO H03-BS

0380 202-00504 Renoval of Expansion Device 0. 000 0. 000
LF 0. 000 0. 00
147. 00000 0. 000 0.00
0385 240- 00000 *WIdlife Biologist 10. 000 3.500
HOUR 0.500 40. 00
80. 00000 4.000 320. 00
0390 240- 00010 *Rermoval of Nests 4.000 3.500
HOUR 0.500 110. 00
220. 00000 4.000 880. 00
0395 240- 00020 *Net ting 0. 000 0. 000
Sy 0. 000 0. 00
14. 00000 0. 000 0.00
0400 518-01004 Bri dge Expansion Device (0-4 Inch) 0. 000 0. 000
LF 0. 000 0. 00
220. 00000 0. 000 0.00
0405 601- 03040 Concrete Cass D (Bridge) 0. 000 0. 000
(e 0. 000 0. 00
875. 00000 0. 000 0.00
0595 202- 00504 Rem Exp Device 281. 000 281. 000
LF -134. 000 - 36, 730. 74
274.11000 147. 000 40, 294. 17
0625 518-01004 Br Expan Device (0-4 In) 152. 000 149. 000
LF 0. 000 0. 00
347.11000 149. 000 51, 719. 39
0655 900- 00004 Added Item (Cubic Yard)/ Polyner Mrtar End Dam 49. 700 49.700
(% 0. 000 0. 00

1, 847. 00000 49. 700 91, 795. 90



CONTI D C19914 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 19914-BI D ESTI MATE RUN 10/ 13/ 2014
PRQIECT: NHPP 0701- 224 ESTI MATE NO 0005 11: 14: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO304 0304 STR NO H03-BS

0685 900- 00024 Added Item (Ton)/ Asphalt Cenent Performance G ade (PG 1. 340 0. 000
46- 26
) TON 1. 340 938. 00
700. 00000 1. 340 938. 00
0700 202- 00246 Rem Asphal t Mat (Pl aning)(Special) Structure H 03-BS 130. 000 0. 000
Sy 130. 000 2,730.00
21. 00000 130. 000 2,730.00
0720 403-34801 HVA (G SX) (100) Structure H 03-BS 22. 380 0. 000
TON 22.380 4,532. 17
202.51000 22.380 4,532. 17
0745 602-00020 Rei nf Steel (Epoxy) Structure H 03-BS 622. 000 0. 000
LB 622. 000 1, 555. 00
2.50000 622. 000 1, 555. 00

CAT 0304 CURRENT AMI  $ 233,016.70 $ -26,825.57% 194, 764. 63
CAT NOO305 0305 STR NO. H03-BG

0410 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 873. 000 873. 000
SY 0. 000 0. 00
21. 00000 873. 000 18, 333. 00
0415 202- 00453 Renoval of Portions of Present Structure (O ass 2) 29. 000 29. 000
SY 0. 000 0. 00
250. 00000 29. 000 7, 250. 00
0420 202- 00460 Renoval of Portions of Present Structure (O ass 3) 1. 000 1. 000
SY 0. 000 0. 00
435. 00000 1. 000 435. 00
0425 240-00000 *Wldlife Biologist 10. 000 5.500
HOUR 0. 500 40. 00
80. 00000 6. 000 480. 00
0430 240-00010  *Renpval of Nests 6. 000 5.500
HOUR 0. 500 110. 00
220. 00000 6. 000 1, 320. 00
0435 240-00020 *Netting 545. 000 545. 000
SY 0. 000 0. 00

14. 00000 545. 000 7,630. 00



CONTI D C19914 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 19914-BI D ESTI MATE RUN 10/ 13/ 2014
PRQJECT: NHPP 0701- 224 ESTI MATE NO 0005 11:14: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NOO305 0305 STR NO. H 03-BG
0440 403-34801 *Hot Mx Asphalt (G ading SX) (100) 136. 520 136. 520
TON -51. 650 -10, 459. 64
202. 51000 84.870 17,187.02
0445 411- 03345 *Asphal t Cerent Perfornance G ade (PG 76-28) 7.780 7.780
TON -3.020 -2,355.60
780. 00000 4.760 3,712.80
0450 515-00120 Wat er proof i ng ( Menbr ane) 302. 000 302. 000
SY 0. 000 0. 00
15. 00000 302. 000 4,530. 00
0455 518- 03000 *Sawi ng and Seal i ng Bridge Joint 140. 000 140. 000
LF 0. 000 0. 00
14. 00000 140. 000 1, 960. 00
0460 601- 03041 Concrete Cass D (Bridge) (Special) 7.000 2.500
CcY 0. 000 0.00
1, 475. 00000 2.500 3,687.50
0465 601-51005 Gal vani ¢ Anodes 74. 000 74. 000
EACH 0. 000 0.00
41. 00000 74. 000 3,034. 00
0470 602- 00020 Reinforcing Steel (Epoxy Coated) 1, 003. 000 1, 003. 000
LB -987. 000 -2,467.50
2.50000 16. 000 40. 00
CAT 0305 CURRENT AMI  $ 91,839.57 $ -15,132.74 % 69, 599. 32
CAT NOO306 0306 STR NO H 03-BI
0475 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 873. 000 873. 000
SY 0. 000 0. 00
21. 00000 873. 000 18, 333. 00
0480 202- 00453 Renoval of Portions of Present Structure (O ass 2) 10. 000 10. 000
SY 0. 000 0. 00
250. 00000 10. 000 2,500. 00
0485 202- 00460 Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
435. 00000 0. 000 0.00



CONTI D C19914 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 19914-BI D ESTI MATE RUN 10/ 13/ 2014
PRQJECT: NHPP 0701- 224 ESTI MATE NO 0005 11:14: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NOO306 0306 STR. NO H 03-BI
0490 240-00000 *Wldlife Biologist 10. 000 5. 000
HOUR 0. 000 0. 00
80. 00000 5. 000 400. 00
0495 240-00010 *Renoval of Nests 5. 000 5. 000
HOUR 0. 000 0. 00
220. 00000 5. 000 1, 100. 00
0500 240-00020 *Netting 545. 000 545. 000
SY 0. 000 0. 00
14. 00000 545. 000 7,630. 00
0505 403-34801 *Hot Mx Asphalt (G ading SX) (100) 136. 510 136. 510
TON -51. 656 -10, 460. 86
202.51000 84. 854 17,183.78
0510 411-03345 *Asphal t Cerent Perfornance G ade (PG 76-28) 7.780 7.780
TON -3.020 -2,355.60
780. 00000 4.760 3,712.80
0515 515-00120 Wat er proof i ng ( Menbr ane) 302. 000 302. 000
SY 0. 000 0. 00
15. 00000 302. 000 4,530. 00
0520 518-03000 *Sawi ng and Seal i ng Bridge Joint 140. 000 140. 000
LF 0. 000 0. 00
14. 00000 140. 000 1, 960. 00
0525 601- 03041 Concrete Cass D (Bridge) (Special) 0. 800 0. 800
CcY 0. 000 0. 00
1, 475. 00000 0. 800 1, 180. 00
0530 601-51005 Gal vani ¢ Anodes 46. 000 46. 000
EACH 0. 000 0. 00
41. 00000 46. 000 1, 886. 00
0535 602-00020 Rei nforcing Steel (Epoxy Coated) 1, 652. 000 1, 652. 000
LB -976. 000 -2,440.00
2.50000 676. 000 1, 690. 00
CAT 0306 CURRENT AMI  $ 77,762.04 % -15,256.46 $ 62, 105. 58



CONTI D C19914 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PON: 19914-BI D ESTI MATE RUN 10/ 13/ 2014
PRQJECT: NHPP 0701- 224 ESTI MATE NO 0005 11:14: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NOO0307 0307 STR NO H03-X
0540 202- 00504 Renoval of Expansion Device 0. 000 0. 000
LF 0. 000 0. 00
147. 00000 0. 000 0.00
0545 240- 00000 *Wldlife Biologist 10. 000 6. 500
HOUR 0. 500 40. 00
80. 00000 7.000 560. 00
0550 240-00010 *Renoval of Nests 7.000 6. 500
HOUR 0. 500 110. 00
220. 00000 7.000 1, 540. 00
0555 240-00020  *Netting 2, 351. 000 2, 351. 000
SY 0. 000 0. 00
14. 00000 2,351. 000 32,914. 00
0560 509-08120 Tenporary Bridge Deck 0. 000 0. 000
SF 0. 000 0. 00
144. 00000 0. 000 0. 00
0565 518-01004 Bri dge Expansion Device (0-4 Inch) 0. 000 0. 000
LF 0. 000 0. 00
220. 00000 0. 000 0. 00
0570 601- 03040 Concrete Cass D (Bridge) 0. 000 0. 000
CcY 0. 000 0. 00
875. 00000 0. 000 0. 00
0600 202-00504 Rem Exp Devi ce 232. 000 232.000
LF 0. 000 0. 00
274.11000 232.000 63, 593. 52
0630 518-01004 Br Expan Device (0-4 In) 232. 000 232.000
LF 0. 000 0. 00
347.11000 232.000 80, 529. 52
0660 900- 00004 Added Item (Cubic Yard)/ Polyner Mrtar End Dam 40. 000 40. 000
CcY 0. 000 0. 00
1, 847. 00000 40. 000 73, 880. 00
0725 403-34801 HVA (G SX) (100) Structure H 03-X 130. 300 0. 000
TON 130. 300 26, 387. 05
202. 51000 130. 300 26, 387. 05



CONTI D C19914 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 19914-BI D ESTI MATE RUN 10/ 13/ 2014
PRQJECT: NHPP 0701- 224 ESTI MATE NO 0005 11:14: 47
CURRENT PREV QTY/ AVOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NOO0307 0307 STR NO H03-X
0730 411-03345 Asph Cem (PG 76-28) Structure H 03-X 7.620 0. 000
TON 7.620 5, 943. 60
780. 00000 7.620 5, 943. 60
0750 602-00020 Rei nf Steel (Epoxy) Structure H 03-X 976. 000 0. 000
LB 976. 000 2,440.00
2.50000 976. 000 2,440.00
CAT 0307 CURRENT AMI  $ 288,027.69 $ 34,920.65$ 287,787.69

PRQJIECT TOTAL CURRENT AMI $ 1,660, 804.75$

190, 617.14 $ 1, 466, 035. 73



